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Agenda

Siting Criteria
» Overview - Siting and Development
Process
* Site Criteria
 Site Identification — Status
 Site Screening — Status
* Operational and Architectural Program
* Next Steps
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Overview—Siting and
Development Process

Correctional Facility Siting Process

« Determine Primary Search Area Underway
« Establish Siting Criteria Underway
« Determine Development Plan Underway
« Establish Implementation Schedule  Underway
* Inventory Prospective Sites Underway
« Conduct Initial Site Screenings Underway
« Community Relations Insight Underway
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d Development Process

GOALS -

TASKS -

RESULT —

ESTABLISH NEEDS
AND PRIORITIES

INVENTORY OF
PROSPECTIVE
SITES

COMMUNITY
ACCEPTANCE

SITE
EVALUATIONS

ENVIRONMENTAL
COMPLIANCE

PERMITS AND
APPROVALS

PROJECT
IMPLEMENTATION

Facility Needs

Siting
Priorities/Locations

|-

Facility Siting Criteria
and Preferences

S

Timeframe(s)
*2014-2015
©2016-2017
*2017+

STRATEGIC PLAN

Develop Siting
Information Package

Identify Local Contacts
in Priority Areas

Distribute Siting Package
to Priority Area Contacts

Follow-up
Discussions/Visits with
Priority Area Contacts

Screen Universe of
Prospective Sites

INVENTORY OF
POSSIBLE SITES

Develop Broad-based
Grass Roots Strategies

'T

Project Preparation:

* |dentify stakeholders/
elected officials/others

* Develop contact list

* Develop educational
materials

Detail Evaluations:

* Environmental Resources
* Utilities

® Access

* Land Use/Zoning

* Ownership

* Acquisition Costs

* Preliminary Site Plans

¢ Development Costs

*

Engage stakeholders:
* Public officials

* Community leaders
¢ Others

Compare Possible Sites:

* Costs

¢ Ease of Implementation

¢ Schedule

* Community Support

* Other

 ———

Purchase Option(s) and

Negotiate Sales Price for
Sites of Interest

« Establish on-going
communications channels
* Conduct informal
"“one-on-one” meetings
* Maintain Contacts

COMMUNITY
SUPPORT

Shortlist of
Developable Sites

SHORTLIST OF

SITES IN PRIORITY
AREAS

Perform Technical
Studies:

* Biological Resources
* Cultural Resources

* Phase | ESA

* Traffic

* Utilities

* Land Use/Zoning

* Socio-Economics

* Other

T

Prepare Environmental
Documents:

*EAs

*EIRs

*CEQA

* Biological Assessments
 Other

ENVIRONMENTAL

APPROVALS

Prepare Development
Applications:

* Site Plans

* Rezoning

* Use Permits

* Utility Agreements
* Federal Permits

® Highway Access

* Other

Engage Architect,
Engineer and
Construction Contractor

T

Engineering Support:

¢ Land Surveying

* Geotech Investigations
* Other

Project Design

Complete Purchase of
Properties

Project Construction

—T

Determine Project
Financing and
Delivery Methods

DEVELOPMENT
APPROVALS

Project Activation

IMPLEMENTATION
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Site Identification: Status

e Site Offer Form on DFCM and OLRGC/PRC websites to
solicit prospective sites

« Current inventory consists of 25+/- sites
— Box Elder County
— Salt Lake County
— Utah County
— Tooele County

« Each site undergoing initial screening

« Initial contacts made with representatives of sites
(owners, public agencies, organizations, property
representatives) for introductions, data gathering,
verification, etc.
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Site Ildentification: Status

 Qutreach to date

— Introductory meetings held with economic
development officials representing:
» Box Elder County, Brigham City
« Davis County
Weber County
Salt Lake County, Salt Lake City, West Valley City
Tooele County, City of Grantsville, City of Tooele
Utah County (meeting scheduled September 4, 2014)

— Interest sought from real estate industry (100+
contacts)

* Follow up underway
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Site Ildentification: Status

 Siting criteria defined and Siting Information Booklet

being readied for widespread distribution (following PRC
meeting)

 Distribute Siting Information Booklet within search
area to:
— Economic development agencies, city and county planners
— Real estate industry
— Business and community groups
— Others

* Post booklet on DFCM and OLRGC/PRC websites and
follow-up to solicit prospective sites
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Site Screening: Status

Screen Prospective Sites (25+ to date)

Screen all to identify (eliminate) unsuitable sites

Use screening for initial quick, easy evaluations against
criteria

Use published, secondary data sources (no field
Investigations)

— Site identifier/contact information

— Location (county/municipal jurisdiction)

— Number of parcels

— Total land area

— Topographic conditions
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Site Screening: Status

— Seismic zone/major faults
— Soll types

— Streams, canals, water bodies, flood zones, wetland
areas

— Special (protected) species habitats

— Known prehistoric, historic, cultural, tribal sites

— Site use, adjoining and nearby land uses

— Zoning designations

— Potential for contamination (current and past land uses)

— Proximity to schools, recreation areas, houses of
worship

Draper Prison Relocation Studies — Correctional Facility Siting Criteria




Site Screening: Status

— Nearest population concentrations

— Hazard avoidance: airports, railroads, chemical/oll
refineries

— Principal access routes

— Available public transit services

— Water supply infrastructure

— Wastewater collection/treatment infrastructure
— Electric power infrastructure

— Natural gas infrastructure

— Telecommunications infrastructure
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Siting Process: Next Steps

— Engage property owners/representatives/others

offering sites
— Refine (narrow) search area

— Pro-actively seek prospective (interested) host

communities and suitable sites within search area
— Ensure consistent and accurate screenings of all sites

— Develop shortlist of candidate sites for detailed

evaluation
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Architectural Program



Operational and Architectural
Program

— Understanding an Operational and Architectural

Program

— Project Schedule - Initial meetings with DOC
(September 25 & 26, 2014)

— Qutcomes
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